Chapter 6: Implementation and Monitoring

6. Implementation and Monitoring

6.1 Introduction

The Arctic National Wildlife Refuge (Arctic Refuge, Refuge) Revised Comprehensive
Conservation Plan (Plan, Revised Plan) will be implemented through the goals, objectives,
management guidelines and policies, and specific actions desecribed in Chapters 2 and 3. The
Refuge will also use various step-down management plans described in Section 6.3 to
implement the Revised Plan. Each step-down plan has its own focus, and each identifies and
directs the implementation of specific actions, techniques, and tools designed to achieve the
objectives outlined in this Plan (Service Manual 602 FW 1.5).

The vision and goals adopted in the Revised Plan are intended to guide management of Arctic
Refuge for the next 15 years. The objectives and management actions adopted in the Plan are
the concrete steps that the Refuge would take to reach those goals, and they serve an integral
role in implementation. The intent is for these objectives to be a measure of real progress
toward goals for Arctic Refuge. Because opportunities and needs for new objectives will most
likely arise, the U.S. Fish and Wildlife Service (Service) considers these objectives dynamie
and responsive to changing environmental and social conditions and management situations,
such as those anticipated from accelerating climate change or infrastructure development in
local communities. Implementation is also dependent on future Service budgets and regional
funding allocations. Plan adjustments and amendments might be needed depending on the
nature of unfolding concerns or opportunities (Section 6.7).

Implementing this Plan will require the Refuge to coordinate closely with partners throughout
the region and with the State. We will also need to identify new partnership opportunities as
they arise (Section 6.4) to carry out strategies for accomplishing objectives. The Plan’s
objectives identify numerous monitoring activities that would directly or indirectly provide
feedback on the effects of the Revised Plan on Refuge resources and operations (Section 6.6).
The Plan is scheduled for full revision in 15 years.

6.2 Current Step-Down Plans

Step-down plans deal with specific management topics. They describe strategies and
implementation schedules and provide details necessary to implement goals and objectives in
this Plan.

6.2.1 Fire Management Plan

Service wildland fire management planning is a complex activity incorporating: interagency
fire management obligations and coordination at local, regional, and national levels; the
mission of the Service and the National Wildlife Refuge System (Refuge System); and local
Refuge management. It must also be consistent with overall Refuge System planning
processes.
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Every unit managed by the Service that has burnable vegetation must have an approved Fire
Management Plan (FMP), unless exempted in writing by the regional director. An approved
FMP ensures consistency with the Comprehensive Conservation Plan and other management
plans, and allows a manager to consider a wide range of management responses to wildfires
and to conduct prescribed fires.

FMPs are intended to be dynamic and reflect current situations and policies; therefore, to
remain up-to-date, FMPs must be reviewed each year using a nationally established annual
review process. Plans must be revised when substantial changes occur or substantial changes
in management are proposed. Minor plan revisions may be accomplished through an
amendment added to the plan and signed by the line officer and servicing fire management
officer. Major scheduled revisions to fire management plans will follow the 15-year
Comprehensive Conservation Plan revision cycle to provide consistency in objectives and
management strategy formulation. Without a current FMP, prescribed fires cannot be
conducted, and response to unplanned ignitions can only consider suppression strategies.
Preparedness and prevention activities can continue in the interim period as outlined in the
expired plan. An Arctic FMP was completed in 2007, approved in 2008, and has been reviewed
annually since then. A major revision of the FMP will be completed within one year of
approval of the Revised Plan and thereafter in conjunction with future Comprehensive
Conservation Plan revisions.
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6.3 Future Step-Down Plans

The following sections provide more detail on the step-down plans mentioned in this Plan’s
objectives (Section 2.1); included is an estimated schedule for their completion (Table 6-1).

6.3.1 Visitor Use Management Plan

The Visitor Use Management Plan (VUMP) is a step-down plan that will develop a visitor
management framework to protect, and restore where necessary, desired conditions and
visitor experience opportunities of Arctic Refuge and preserve its wilderness characteristics.
The planning process will help managers decide the specific conditions and visitor experiences
that will be available to the public across the Refuge. The VUMP will develop condition goals,
indicators, and standards, which will help measure the success of plan implementation; the
visitor plan will also identify thresholds that trigger management actions to ensure
management goals are maintained.

The VUMP will address visitor use issues identified during the Revised Plan’s public
involvement phases, and additional public involvement will be conducted during the
development of the visitor plan. We will assess visitor use issues and information needs such as
levels of use, timing and distribution of use, and activities and behaviors of visitors. Managers
may use outreach, site management, regulation, enforcement, and rationing or allocation to
manage visitor use at Arctic Refuge.

The VUMP would begin immediately upon implementation of the Revised Plan and be
completed within three to five years. Since the visitor plan will comprehensively address
visitor use throughout the Refuge and across special designations (e.g., designated
Wilderness), the effort will be coordinated with the Wilderness Stewardship Plan (WSP)
through concurrent scoping, preplanning, data collecting, public involvement, and planning
decisions. Additionally, the VUMP will be coordinated with and/or inform other planning
efforts, including Comprehensive River Management Plans (CRMPs) and the Ecological
Inventory and Monitoring Plan (I&M Plan). The Refuge manager has identified the Visitor
Use Management and Wilderness Stewardship plans as the highest priority for step-down
planning.

The VUMP would be reviewed every three to five years, coincident with Refuge staff review of
the Revised Plan. We will consider public comments, local and State government
recommendations, research studies, and other sources, to determine if revisions to the VUMP
are necessary. If major changes are proposed, public meetings may be held, and new
environmental analyses may be necessary. Thereafter, the VUMP will be fully reviewed and
revised every 15 years, coincident with Refuge comprehensive planning (see Section 6.6).

6.3.2 Wilderness Stewardship Plan

The Wilderness Stewardship Plan (WSP) is a step-down management plan that provides
detailed strategies and implementation schedules for meeting the broader Wilderness goals and
objectives identified in the Revised Plan. Service policy requires that refuges develop a WSP for
all congressionally designated Wilderness areas. A WSP is used to guide the preservation,
stewardship, and use of a particular Wilderness area (Service Manual 610 FW 3).
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The WSP will identify adverse impacts on Wilderness character and develop indicators and
standards for measuring the condition of Wilderness. Additionally, the plan will identify
thresholds that will trigger management actions to reduce or prevent impacts. It will evaluate
ongoing and needed monitoring and research, and appropriate and compatible uses and
commercial services in Wilderness. It will also contain Minimum Requirement Analyses
(MRAs) needed for Refuge management activities. Wilderness is a composite resource with
physical, ecological, and experiential components. Therefore, many of the issues the WSP will
address will be coordinated with other planning efforts addressing similar issues such as the
VUMP, CRMP, and the Ecological Inventory and Monitoring Plan (I1&M Plan). The Refuge
will coordinate the Wilderness Stewardship and Visitor Use Management planning processes
(Objective 5.4) through concurrent scoping, preplanning, data collecting, public involvement,
and planning decisions.

The WSP for Arctic Refuge would begin immediately upon approval of the Revised Plan and
would be conducted with the VUMP through concurrent scoping, preplanning, data collecting,
public involvement, and planning decisions (Table 6-1). The WSP will be completed in three to
five years. The Refuge manager has identified the concurrent WSP and VUMP as the highest
planning priority.

6.3.3 Ecological Inventory & Monitoring Plan

The Ecological Inventory & Monitoring Plan (I&M Plan) is a step-down plan that will guide an
annual program for collection of data on species of management concern to the Refuge
(Service Manual 701 FW 2). Service policy requires each refuge to develop an 1&M Plan to
document selection of species to survey, field protocols, analyses, data management, reporting,
and, where appropriate, measurable thresholds for initiating specific management actions.
The I&M Plan is effectively a compilation of approved and current survey procedures.

Refuge staff prepared a draft I&M Plan in 2000, but it was not finalized. Alaska Region policy
mirrors national policy by requiring development of an I&M Plan for each refuge. The policy
further requires that each plan be reviewed at two-year intervals by the Refuge and at 5-8-
year intervals by the regional office. The I&M Plan is a “living document” that is subject to
revision based on these reviews.

Arctic Refuge will begin drafting an I&M Plan upon approval of the Revised Plan. The draft
1&M Plan will be subject to peer review through an ecological review of the Refuge’s biological
program three years after approval of the Revised Plan, and will be finalized within four years
of approval of the Revised Plan.

A Research Plan will be developed concurrently with the I&M Plan and will be incorporated
as an appendix to the I&M Plan. The Research Plan will identify and prioritize research
needs, partnership opportunities, and potential funding resources. Research projects will
address specific biological hypotheses. For example, while monitoring projects will identify
species population trends, research projects will investigate the causes of observed trends
and may support development of conservation measures for the Refuge. The Research Plan
will be completed within four years of approval of the Revised Plan, after completion of the
ecological review.

The Refuge manager has identified the I&M and Research Plans as the second-highest
priority step-down planning effort.
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6.3.4 Land Protection Plan

A Land Protection Plan (LPP) is a step-down plan that focuses on private lands within the
Refuges boundaries with the goal of identifying and conserving high-quality habitat on those
lands. It provides a framework for Refuge and private landowner cooperation. Land
conservation measures will be pursued only with landowners who are willing to work with the
Service, and LPPs do not obligate the Refuge or landowners to undertake any of the measures
identified in the plan. The Refuge must consider management goals, priorities, and availability
of funds when approached by private landowners with land conservation proposals. An LPP
for Arctic Refuge is scheduled to be initiated within one to two years of approval of the
Revised Plan and will likely take two years to complete. The Refuge manager has identified
the LPP as the third planning priority.

6.3.5 Comprehensive River Management Plans

Comprehensive River Management Plans (CRMPs) apply only to rivers included in the
National Wild and Scenic Rivers System. A CRMP is a step-down plan that: includes a
detailed description of the river’s outstandingly remarkable values; addresses development of
lands and facilities; defines the goals and desired conditions for protecting river values;
addresses user capacities; addresses water quality issues and in-stream flow requirements;
reflects a collaborative approach with all stakeholders; identifies regulatory authorities of
other governmental agencies that assist in protecting river values; and includes a monitoring
strategy to maintain desired conditions (Wild and Scenic Rivers Act 16 U.S.C. 1271-1287).

A CRMP for each of the three currently designated wild rivers in Arctic Refuge is number
four on the Refuge manager’s priority list; they are scheduled to be initiated within five years
of approval of the Revised Plan. CRMPs will also be completed within three years of
designation for any river(s) recommended suitable through the Plan and subsequently
designated by Congress. CRMPs will be consistent with Refuge-wide management objectives
identified in the Visitor Use Management and Wilderness Stewardship step-down plans. The
Refuge manager has identified developing CRMPs as the fourth planning priority, along with
Land Protection planning (Section 6.3.4).
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6.3.6 Integrated Cultural Resources Management Plan

An Integrated Cultural Resource Management Plan (ICRMP) is a step-down plan that will
assist Refuge staff in meeting legal requirements to protect and manage the cultural
resources of the Refuge. It provides a ready reference to cultural resource laws and
regulations, the Service Manual and the Cultural Resource Management Handbook. The
ICRMP outlines a program for implementing Section 110 of the National Historic
Preservation Act and Section 14 of the Archaeological Resources Protection Act requirements
to determine the nature and extent of cultural resources on the Refuge and evaluate them for
eligibility to the National Register of Historic Places. The plan will identify funding needs and
possible timetables for completion of identified work.

The ICRMP for Arctic Refuge is scheduled to begin within three years of approval of the
Revised Plan with tribal consultations and an overview of literature, authorities,
responsibilities, and compliance requirements. The Plan will be completed within six years of
approval of the Revised Plan. This plan is fifth on the Refuge manager’s step-down plan
priority list. The ICRMP will be consistent with CRMPs, protecting cultural values of the
Refuge’s Wild and Scenic Rivers, however, most of the work on the [CRMP will be conducted
in the Services regional office.

Table 6-1. Timeline for start and completion dates of future step-down plans of Arctic Refuge.

Estimated

Future Step-Down Plans Priority Start Date Completion
Date

Visitor Use Management Plan (VUMP)' 1 2013 2018
Wilderness Stewardship Plan (WSP)' 1 2013 2018
Ecological Inventory and Monitoring Plan (I1&M 2 2013 2017
Plan) and Research Plan’
Land Protection Plan (LPP) ¢ 2013 2016
Comprehensive River Management Plans (CRMPs) 4 2017 2020
Integrated Cultural Resources Management Plan 5 2015 2018
(ICRMP)

! These plans will be done concurrently and could be combined into a single planning effort.
% The Research Plan is an appendix to the [&M Plan and not a separate planning effort.
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6.4 Partnership Opportunities

Partnerships with other organizations are among the ways the Service fulfills its mission of
“working with others to conserve, protect and enhance fish, wildlife, and plants and their
habitats for the continuing benefit of the American people.”

Arctic Refuge is a dynamic ecosystem. Many of the resources in the Refuge are of regional,
State, national, and international importance. The Service recognizes that the public,
organizations, and other governmental agencies have interests in the Refuge and the work of
the Service. Successful implementation of many Refuge programs requires involvement from
these interested parties. Partnerships are among the best ways for the Refuge to accomplish
its work and fulfill its mission. We seek opportunities with others to do that work, including
but not limited to the following:

= State of Alaska — Alaska Department of Fish and Game (ADFG), Alaska Department of
Natural Resources (ADNR), Board of Fisheries, Board of Game, Alaska State Troopers
and Division of Wildlife Protection, and the State Historic Preservation Office

* Tribal Governments

* Native organizations such as Doyon, Arctic Slope Regional Corporation (ASRC),

Kaktovik Ifhupiat Corporation (KIC), Council of Athabascan Tribal Governments

(CATQ@), and Tanana Chiefs Conference (TCC)

Local village and city councils

Local municipalities and cities

North Slope Borough

Other Federal agencies — such as the U.S. Geological Survey (USGS), the National

Oceanic and Atmospheric Administration (NOAA), the National Park Service (NPS),

the Bureau of Land Management (BLLM), the National Aeronautics and Atmospheric

Administration (NASA), the U.S. Coast Guard, and Department of Homeland Security

»  QOther branches of the U.S. Fish and Wildlife Service

* Landscape Conservation Cooperatives (LLCCs)

» (Canadian Partners including Parks Canada, Canadian Wildlife Service, and

Environment Yukon

Arctic Borderlands Ecological Knowledge Cooperative

Migratory Bird Co-management Council

Various co-management committees and groups

Universities and museums

Non-governmental organizations

Local businesses

Commercial recreation and hunting interests

Nanuuq Commission (MMPA)

Kaktovik Whaling Captains’ Association (Eskimo Whaling Commission)
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6.5 Implementation Schedule

The Refuge is committed to implementing the projects and studies identified in the Plan’s
objectives (Chapter 2, Section 2.1). These projects and studies are summarized in Table 6-2
along with their associated timelines. Ongoing efforts, such as outreach, monitoring and
research activities, or partnerships, are not included. For more details, refer to the Refuge’s
goals and objectives.

Table 6-2. Projects and studies to be implemented by Arctic Refuge.

Date Activities Objective’ Comments
2012 Initiate water resource inventory and assessment 3.3 Complete in 2013
Incorporate patrols of at-risk cultural sites into law 8.2
enforcement patrols
Establish legal protection for water quality and 3.2 Annually until Federal
quantity water rights
reservations are
adjudicated by the
State of Alaska
Evaluate potential effects of climate change on 6.1 Complete in 2017,
Refuge resources revise periodically
thereafter
2013 Develop Wilderness checklist for Refuge 2.1
operations
Establish partnerships for village harvest 44
monitoring program
Develop protocols and priorities for scientific 7.3
research by cooperators
Develop Refuge land status map with 17(b) 5.6
easements
Interview and document elders and residents in 4.6

preparation for traditional access study

Compile subsistence use data 4.5

Train staff about Wilderness and wild and scenic 2.3 Repeat as needed

rivers

Revise the Visitor Study 5.8 Monitoring intervals to
be determined through
VUMP/WSP

2014 Implement village harvest monitoring program 44 Annually thereafter
Conduct cultural resource training 8.2
Conduct archival research and compile cultural 8.3

inventories, reports, and data
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Date Activities Objective' Comments
Complete an environmental analysis of the Lake 2.5
Peters administrative cabins project
Conduct wild river assessment/inventories of the 3.5 Through 2017
Refuge’s three designated rivers (preplanning for
CRMPs)

2015 Conduct ecological review 14 Implement by 2017
Begin surveys, interviews, and research for 84

Cultural Resource Atlas

2016 Evaluate permit process for scientific permits 7.3
2017 Conduct water quality and quantity sampling 34
Identify and determine status of rare species 1.8
Develop Cultural Resource Atlas and archive 84
Expand Refuge Information Technician (RIT) 4.3
program to Venetie/Fort Yukon
Review existing MRAs 2.2 Review again in 2022
and 2027
Complete field component of the Lake Peters 2.5
administrative cabin project, if approved
2018 Conduct traditional access study 4.6 Could take until 2020
2022 Complete an administrative history of Arctic 8.5
Refuge
Complete Cultural Resource Atlas and Archive 84
Implement necessary changes to the Long-term 1.9

Ecological Monitoring Program

2024 Revise the National Interest Study 9.4

! This column identifies the number of the objective in which we make a commitment for the activity. Please refer to
Chapter 2, Section 2.1 for a complete deseription of goals and objectives.
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6.6 Monitoring and Evaluation

Monitoring helps Refuge staff track the progress of Plan implementation. In this Plan,
objectives specify numerous monitoring programs. These programs use various methods and
strategies, including but not limited to surveys, inventories, censuses, and strategic
frameworks. While the results from these monitoring programs pertain directly to the
program areas requiring the monitoring, the data collected will also provide feedback on the
Revised Plan. The Refuge monitoring programs listed in this section will indirectly monitor
the impact of the Revised Plan on Refuge management, operations, and resources.

* Ecological inventory and monitoring: status and trends of populations, species,
communities and ecosystems

» Baseline water quality study on coastal plain and of designated wild rivers

* Impact of climate change on Refuge resources, including vulnerable species and
ecological communities

* Marine Protected Areas

* Monitoring of visitor use impacts and experience on the Kongakut River

* Aircraft impacts monitoring

*  Community harvest monitoring

» Cultural resource monitoring

* Subsistence uses

» Wilderness characteristics

» Visitor Study

* National Interest Study

* Additional monitoring programs would come out of the following step-down planning
efforts
o Visitor Use Management Plan
o Wilderness Stewardship Plan
o Ecological Inventory and Monitoring Plan
o Comprehensive River Management Plans

The Service will maintain flexibility in implementing the Plan to account for changing
environmental conditions, policies, budgets, technologies, and opportunities for partnerships
that might occur during the life of the Plan. The Service will evaluate monitoring results and
amend or revise the Plan accordingly to improve wildlife conservation and Refuge
management (Section 6.7).
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6.7 Plan Amendment and Revision

Periodic review and change of the Plan will be necessary. As knowledge of Refuge resources,
users, and uses improves, changes in management may be identified. Fish and wildlife
populations, user groups, adjacent land users, and other management considerations change
with time, often in unforeseen ways. Challenges may also be encountered in trying to
implement the Plan.

Revisions are a necessary part of the adaptive management approach used by the Service.
This means that objectives and strategies to reach goals can be adjusted. Most of the resulting
changes will fine-tune the Plan. These changes will be addressed in the more detailed Refuge
step-down and annual work plans. An appropriate level of public involvement and
environmental analysis will be conducted for any proposed change.

To enable Refuge users; adjacent landowners; local, State, and Federal agencies; and other
interested parties to express their views on how the Refuge is being managed, the Refuge
might periodically hold meetings or use other techniques, such as comment cards and surveys,
to solicit comments for evaluation purposes. By encouraging continuing public input, the
Refuge will be better able to serve the public, determine potential problems before they occur,
and take immediate action to resolve existing problems.

Every three to five years, Refuge staff will review public comments, local and State government
recommendations, research studies, and other sources to determine if revisions to the Plan are
necessary. If major changes are proposed, public meetings may be held, and new environmental
analyses may be necessary. The Plan will be fully reviewed and revised every 15 years.

Arctic National Wildlife Refuge Revised Comprehensive Conservation Plan 6-11






	6. Implementation and Monitoring
	6.1 Introduction
	6.2 Current Step-Down Plans
	6.2.1 Fire Management Plan

	6.3  Future Step-Down Plans
	6.3.1 Visitor Use Management Plan
	6.3.2 Wilderness Stewardship Plan
	6.3.3 Ecological Inventory & Monitoring Plan
	6.3.4 Land Protection Plan
	6.3.5 Comprehensive River Management Plans
	6.3.6  Integrated Cultural Resources Management Plan

	6.4  Partnership Opportunities
	6.5 Implementation Schedule
	1 This column identifies the number of the objective in which we make a commitment for the activity. Please refer to Chapter 2, Section 2.1 for a complete description of goals and objectives.
	6.6 Monitoring and Evaluation
	6.7  Plan Amendment and Revision
	Back to Volume 1 main document


